



WP2 activities and further plan

Francesco Orsini

Project number: 586304-EPP-1-2017-1-BA-EPPKA2-CBHE-JP “This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein”



Deliverable 2.1 – Curriculum Draft

ONGOING:

- 1) We need curriculum draft from Kosovo to finalize the draft version of D2.1
- 2) In two weeks from when we will receive curriculum from Kosovo we will circulate the Deliverable file

DEADLINE: was set on the 31 October 2018

When are we going to receive your revised version?

Feedback: Kosovo will send the report by 7 November



Deliverable 2.2 – Learning project design guide for teachers

	PBL received	PBL missing
UNSA	3	-
UNMO	1	(1)
UCD	-	2
UNIPRIST	2	-
UNIPEJA	-	2

ONGOING: development of the Deliverable and after we receive missing PBL from partners we will circulate the draft version within 30 days. When do you think you will send it to us?

DEADLINE: was set at the end of June 2018!

New deadline?

Feedback: UCD and UniPeja will provide the report by 16 November



Deliverable 2.3 - Skills and competence evaluation guide

“It will define and describe a competence inventory and link it to the skills. Reference systems will be developed for learning outcomes and the level of competence in accordance to the modules.

*The framework will establish **methodology used to evaluate, describe and document skills and competences for the specific learning projects.***

*Together with **self-evaluation report, teachers report** will be documented in students' electronic index. Those indicators will be used to **monitor progress** as well as to create*

- We will work on this deliverable after completing the first two

DEADLINE: was set on June 2018

New Deadline?

Partners agree that the new deadline is 20 January 2019, if previously deadline are respected



Deliverable 2.4 – Master study and LLL program elaborate

- Western Balkan partners have to develop the study material

DEADLINE: was set on May 1st, 2019

Is it feasible???

Partners agree that a first draft can be issued on 1 March (first semester), to be approved on 1 May, and a second step on 1 August (second semester) to be approved by 1 October.



Deliverable 2.5 – Module Placement Guide

*“Module Placement Guide will be developed **to assess student’s current readiness to register for advance mode courses within the modules**. WP will discuss and propose 2 design principles; tests and bachelor syllabi (??)”.*

To be discussed

This Deliverable will be written in the Consortium partner countries languages. The WP co-leader (University of Peja) can take care of this.

DEADLINE: was set on August 1st, 2018 → new deadline?

Feedback: The new deadline is 1 January 2019




Deliverable 2.6 – Diploma Supplement

- We need curriculum draft to work on it

Feedback: Partners agree that we are talking about transversal skills and abilities (according to the European Qualification Framework) that are necessary to complement the technical and scientific competences acquired through the BUGI curriculum.

Deadline: 15 December UniBO sends the format to be filled in by all the partners by 31 January 2019.



Deliverable 2.7 – Multilateral inter-institutional agreements

- Deadline from Balkan partners

Feedback: 15 December draft ready, to be revised
by 31 January 2019.