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1. INTRODUCTION 

BUGI- WesterBalkans Urban Agriculture Initiatives – (586304-EPP-1-2017-1-BA-EPPKA2-

CBHE-JP)is an ERASMUS+ Capacity Building project in the field of Higher Education, 

funded by the European Commission in 2017 and running until the end of 2020. The project 

aims to develop new Urban Agriculture master study curriculum and LLL program in 5 

Western Balkans Higher Education institutions: University of Sarajevo (coordinator), 

University of Mostar (Bosnia and Herzegovina), University of Donja Gorica (Montenegro), 

University of Prishtina and Haxhi Zeka (Kosovo), in cooperation with University of Bologna 

(Italy), University of South Westphalia (Germany) and University of Ljubljana (Slovenia).  

The new curriculum will be competence-based and interdisciplinary and will be built taking 

into consideration national strategies, as well as farmers and entrepreneurial sector needs 

analysis; it will foster HEIs internationalization, provide learning flexibility and mobility and 

promote transfer of knowledge, skills and technologies among partner universities. Project 

outcomes will enhance urban sustainability and green economy development in WB 

countries with inclusion of entrepreneurial sector. 

 

1.1 Specific Aims and Objectives 

BUGIwill develop: 

 a new UA master study curriculum and LLL program, based on national strategies, 

farmers and entrepreneurial sector needs analysis; 

 new city-adjusted farm strategies, providing modern teaching tools and foster the 

transfer of knowledge, skills and technologies to 5 WB HEIs. 

 new, competence-based curriculum that will be interdisciplinary so as to foster HEIs 

internationalization process and provide learning flexibility and mobility. 

 

Specific objectives: 

 Define knowledge, skills and competences needed to meet national and entrepreneurial 

sector needs. 

 Develop sustainable business models based on analyse of defined needs. 

 Developed master study curriculum and LLL programs utilising competence based 

learning methodology and foster collaboration with entrepreneurial sector. 

 Develop context-related competences descriptions systems to evaluate student 

competences and connection them to ECTS and diploma supplement. 

 Foster internationalisation and collaboration between partner HEIs and provide learning 

flexibility and inter disciplinary. 

 Facilitate transfer of knowledge, technology and good practice, and augment teaching 

staff expertise in the field teaching process, distance learning, competence-based 

learning. 

 Develop new teaching material and infrastructure needed to deliver hand-on experience. 
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 Conduct campaigns to inform on UA, sustainable development and green economy. 

 Exploit outcomes for development of new urban policies. 

 

1.2 The BUGI consortium 

The consortium of BUGI is formed by 8 project partners (HEIs) including WB Region 1 

countries: Bosnia and Herzegovina, Kosovo and Montenegro 

 

Table 1: BUGI Consortium 

 

  

•University of Sarajevo (UNSA) - Coordinator  

•University Dzemal Bijedic of Mostar (UNMO) Partner 2 

Bosnia Herzegovina 

BA  

•University of Donja Gorica (UDG) Partner 3 
Montenegro 

ME 

•University of Prishtina (UP) Partner 4 

•University Haxhi Zeka (UHZ) Partner 5 
Kosovo XK 

•University of Bologna  Partner 6 Italy 

•University of South Westafalia Partner 7 Germany 

•University of Lubljana Partner 8 Slovenia 
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1.3 The BUGI activities 

The activities of the project are structured in six work packages. WP leader and vice leader 

(from program and partner countries) together with WP working groups will be responsible 

for the timely and quality activities implementation.  

WP1:  

Needs analysis including desktop research on documents (reports, action 

plans and strategies) and on-line information, surveys, farm strategies and 

internal assessment report. All information is needed for the design of a 

new curriculum and LLL program modules. Three expert working groups 

will be constituted for competence need analysis. (1) Business and 

networking; (2) Agriculture and food processing; (3) Urban planning, 

ecology, energy efficiency 

P7 Leader  

P4 vice leader 

 

WP2:   

Curriculum draft, competence-based learning methodology and tools of 

implementation, curriculum and LLL program elaborate, student 

placement, diploma supplement and multilateral inter institutional 

agreement.  

P6 Leader  

P5 vice leader 

WP3: 

Study visits, trainings and workshops, purchase and installation of 

equipment and teaching tools, and work on accreditation and 

implementation of curriculum and LLL program pilot phase (at UNSA). 

During the pilot phase, up to 50 students and 200 trainees will be enrolled. 

P8 Leader  

P3 vice leader 

WP4:  

Quality performance framework, reports, evaluations, peer reviews, 

surveys especially evaluation of curriculum and teaching tools, as well as 

other QA related work.  

P6 Leader  

P1 vice leader 

WP5:  

Implementation of all dissemination and exploitation tools, maintain 

project products, organize events, and help promote project outcomes to 

relevant stakeholders. 

P8 Leader  

P2 vice leader 

WP6:  

Project Management and coordination. 
P1 
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1.4 The BUGI project management approach 

The BUGI project management approach emphasises participation and interaction between 

the different stakeholders and at the same time provides lines for decision-making and 

accountability.Sufficient flexibility will be assured thanks to the linkage between project 

management, evaluation and dissemination Activities. This will make it possible to endorse 

necessary changes in the work plan as the project develops. 

The project organisational structure is going to be articulated as follows: 

1. The Steering Committee (SC), elected at the first (kick-off) meeting. Each partner will be 

represented by one SC member according to their internal rules. At the top level, SC will 

provide for strategic project management and ensure that the project is progressing according 

to the work plan. The SC will decide on project action plans for implementation, 

dissemination and QA for each year, and adopt all internal strategies, QA reports and plans 

for corrective measures. With the respect to proposed plans, project activities and financial 

realization will be implemented and adequate documentation will be provided. The work of 

SC is supported by all partner HEIs coordinator and administrator (project officers). The Lead 

partner will provide main project office that will execute all SC plans and ensure day-to-day 

work. SC will meet every 6 months (6 times) face-to-face and every 3 months online between 

regular meetings (6 times) to ensure successful project implementation. Meetings will be used 

to present and evaluate project progress, to analyse possible deviations from the prescribed 

activities and expected results, and to agree on potential risk management mechanisms. 

 

2. A Quality Assurance Committee (QAC) will be elected at the first (kick-off) meeting. 

QAC will have 4 members (2 from partner and 2 from program HEIs) with previous 

experience in quality assurance and will not be engaged in any other project activities. QAC 

will meet face-to-face twice a year and minimum once between face-to-face meetings. At all 

meetings an interim assessment of 6-month activities/results will be carried out. Interim 

reports will be written and disseminated internally to the project partners. 

Appointed members of the QAC are: 

 

QAC will evaluate: 

Partner 

Organisation 
Country 

Member name Email 

1. SWUAS Germany Wolf Lorleberg lorleberg.wolf@fh-swf.de 

2. UL Slovenia Andrej Udovč andrej.udovc@bf.uni-lj.si 

3. UNSA 
Bosnia and 

Herzegovina 

Adnan Kafedžić adnan.k@unsa.ba 

4. UP Kosovo Hysen Bytyqi hysen.bytyqi@unu-pr.edu 

mailto:lorleberg.wolf@fh-swf.de
mailto:andrej.udovc@bf.uni-lj.si
mailto:adnan.k@unsa.ba
mailto:hysen.bytyqi@unu-pr.edu
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A - Quality of deliverables (timely realization of the activities, developed teaching tools and 

training materials, number of trainings, study visits and participants, reports, guides, etc.).  

B - Quality of processes (staff and students satisfaction surveys, coordination within and 

among working groups and effectiveness of the whole process, trainings participants 

evaluations and recommendations, etc.).  

C - Quality of curriculum (content and objectives, adopted methodological and pedagogical 

models, accreditation, etc.) 

D - Quality of dissemination and exploitation of project results and budget realization 

(dissemination and exploitation strategy, project visual identity products, financial statements, 

equipment inventory, etc.).  

QAC will deliver the current Quality and Evaluation Framework used to describe internal and 

external evaluation methodology and activities: reporting forms and procedures and other QA 

tools. QAC will establish internal peer reviewer’s pool. The QAC will prepare operational 

plan with milestones to be followed by all project partners.  

 

3. Project administrative office will be at Lead partner coordinator (UNSA). Each HEI will 

appoint project administrator. Each HEI team leader and administrator will be in direct 

contact with main administrator office at UNSA. Together they will manage day-to-day work. 

The Project Applicant and Co-ordinator in BUGI lies in the same institution: UNIVERZITET 

U SARAJEVU (Bosnia Herzegovina). The Project Co-ordinator has the ultimate 

responsibility for the overall management of the project, with particular reference to liaison 

with EACEA, and with responsibility for production and delivery of project outputs.The 

Project Co-ordinator has the decisive responsibility for strategic management of the project 

and has a broker role between project actors and project activities. In the event of a 

disagreement within the consortium regarding the work-plan, Consortium Agreement or any 

other relevant issue, such disagreements will in the first instance be resolved by a decision of 

a simple majority of the full Steering Committee.In the event of an inability on the part of the 

Steering Committee (SC) to come to a decision, the final decision will be made by the Project 

Co-ordinator if necessary upon consultation with EACEA. 
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2.  QUALITY ASSURANCE & EVALUATION AIMSAND 

PURPOSE 

The present document is the first deliverable of Work Package 4 - Quality Assurance and 

Monitoring – aimed at ensuring high quality project implementation and results, through 

regular internal and external quality assurance, control and monitoring mechanisms. D4.1 

Quality Performance Framework in fact describes purposes, actors to be involved, procedures, 

methods, instruments and tools of internal and external evaluation and quality assurance 

activities, as to build a common framework for regular monitoring and evaluation of the 

project performance, progress and outcomes. It is designed to promote and encourage critical 

overview and self-reflection by all partners involved, in order to enhance project 

implementation, anticipate and detect risks and problems and suggest changes in planned 

activities, if necessary. 

 

2.1 Purpose of quality assurance and evaluation 

Quality assurance and evaluation activities are designed to support a smooth and fruitful 

project development and high quality results and outcomes. Through WP4 on “Quality 

assurance and monitoring” in fact a set of mechanics, procedures and tools will be established 

to provide internal and external evaluation, quality control and monitoring, in close link with 

the project coordination and overall management. Project performance related to the quality 

of: i) deliverables, ii) process, iii) curricula and iv) dissemination & exploitation activities, as 

well as v) the soundness and efficiency of financial management, will be monitored and 

assessed through periodical activities and reports, as to support the project overall 

coordination and management. 

The methodologies, solutions and tools set up by the present documentglobally refer to a 

threefold set of purposes: a) operational, b) summative, and c) learning purposes. 

a) Operational purposes: refers to how the project is being developed, implying a clear 

reference to the project management style, to the quality of partners’ participation, to 

the quality and efficiency of the communication and information management system, 

to the respect of deadlines, etc. The evaluation activities assure that the project 

management and the other partners continuously monitor the quality of the complex 

process being enacted. This dimension is primarily of interest for internal actors (i.e. 

the project partners); 

b) Summative purposes: refer to the traditional approach to evaluation i.e. to judging 

and assessing the match between the expected results, the invested resources, and the 

goals achieved. This dimension of evaluation is of interest for both, internal actors and 

external stakeholders. The attention mainly of the latter focuses on the quality and 

usability of the outcomes;  

c) Learning purposes: refer to the overall assessment of the ‘lesson(s)’ that can be 

drawn from the project. The important element is that a ‘lesson’, or a multiplicity of 

lessons, can be sketched and can serve for future initiatives. This dimension of 

evaluation is relevant to a variety of actors:  

o Internal actors, for whom it is a conclusive step 
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o External stakeholders, for whom it represents an overview of the quality, 

sustainability and potential of dissemination of the project results. 

According to these set of purposes, thus we can distinguish different dimensions of evaluation 

and quality assurance mechanisms and activities: 

a) Internal: the evaluation is done in form of self-evaluation and self-reflection by 

project partners involved in the activities, through questionnaires and / or informal 

meetings and discussions. Within this dimension, partners are asked to reflect and 

assess their own results and work processes, to share opinions and doubts, to 

anticipate problems and solutions. This dimension is mainly focussed on project 

management performance and communication flow. (See for examples Annexes I, II, 

III, IV). 

b) External: the evaluation in this case is done by: i) external experts who are invited to 

analyse and assess the project results and outcomes, from their own perspective as to 

highlight areas of improvement, weak and strong aspects, and the relevance for the 

field of interest; ii) target groups and project beneficiaries (students, trainers, teachers, 

researchers) who will be enabled to express their opinion on the project outcomes and 

products, in terms of satisfaction, utility, usability, etc.. The soundness of the project 

methodology and the quality of project outcomes, as well as all aspects related to 

sustainability and impact pertain to this dimension of the evaluation. (See for 

examples Annexes V and VI). 

Within the BUGI project also a third – intermediate - dimension applies, which partly is 

internal and partly external and is realised through the Quality Assurance Committee (QAC). 

The QAC in fact involves representatives from the partner organisations who are not directly 

engaged in the project activities. QAC members are required to assess the quality and the 

relevance of project outcomes and results in terms of usability, sustainability and impact for 

the partner organisations. In the present framework, the QAC activities will be considered as a 

part of the internal dimension of the evaluation process. 

 

2.2 Evaluation objects and criteria 

The development of an evaluation system that can accommodate the scope and complexity of 

the overall project activities is crucial for the success of the project. Within this context, the 

evaluation system will focus on the following objectives: 

 Contributing to the continuous and regular monitoring of the BUGI project progress, 

with linkages and interactions with the project and quality management procedures; 

 Promoting reflexive learning in the project in order to allow partners to progressively 

improve self-efficacy, quality of collaboration and all transversal competences that 

affect the quality of results.  

 

The objects considered for evaluation will focus on: 

 Project management: the evaluation approach proposed places great emphasis on 

linkages between evaluation itself and activities that are traditionally associated with 

project management. In addition, synergies will be developed between the Evaluation 

and Management activities, in order to ensure continuous monitoring of processes and 

outputs. The following aspects of the project management will be evaluated: 
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o Plenary project meetings: all project meetings will be evaluated by project 

partners in terms of organisational aspects and in terms of contents and results, as 

well (Annex I). 

o Internal management processes: e.g. coordination and decision making 

processes; collaboration and communication among partners; active participation 

and level of contribution in project activities; respects of deadlines and internal 

monitoring (Annex II, III). 

 

 Quality of the outcomes: the quality of outcomes will undergo a process of both 

internal and external evaluation. The actors involved in the internal monitoring of 

quality will be the QAC members. External evaluation will be performed either by a) 

external experts appointed by the project coordinator, and b) by users of products and 

services developed by the project (students, trainers, teachers, etc.) who will be 

involved in the external evaluation processes (through interviews, focus groups, as 

well as through other online and offline feedback mechanisms).  

 

 Dissemination and exploitation: dissemination plays a key role within the 

development of the project. Dissemination is both an ongoing feature of project 

development and implementation, and a concerted task at the end of the project. In 

addition, the work plan provides for the development of dissemination activities, 

which will allow for a co-ordinated dissemination strategy involving all partners 

(including a promotional strategy for the project). The evaluation will focus on: 

o Project web site as main communication tool of the project, which will be linked 

to the main social networks (Annex V). 

o Dissemination events organized during the project life spam in the partner 

countries to promote the project results and activities (Annex VI). 

For each object above mentioned a set of criteria has been identified which will be further 

analysed and turned into indicators by the QAC and the WP leaders. 

At the project management level, the evaluation will refer to the following criteria: 

 Feasibility of project plan 

 Handling of administrative and financial matters 

 Project governance (e.g. decision-making, consultation, problem-solving) 

 Accord and shared visions of partners regarding activities and outputs  

 Communication flows among partners 

 

In addition, each partner organisation will be requested to self-evaluate the  

 Progress of the project in terms of WPs development and results achieved by the 

partnership at the given project stage 

 

Monitoring and evaluation will feed back into project management providing it with 

instruments for project self-review (i.e. periodic self-assessment by individual partners 

through the ‘Internal Evaluation Questionnaire’). 

Moreover, and as mentioned already, the foreseen transnational partners meetings will include 

specific sessions aimed at reviewing project activities and products and at highlighting 

strengths and weaknesses of the consortium work. 



 
 
 
 
 

Project number: 586304-EPP-1-2017-1-BA-EPPKA2-CBHE-JP “This project has been funded with support 

from the European Commission. This publication reflects the views only of the author, and the Commission 

cannot be held responsible for any use which may be made of the information contained therein” 13 

Financial economic efficiency will be checked in the framework through a regular monitoring 

process carried out by the coordinator P1 UNSA according to the specific management 

project rules and also by external experts appointed on this purpose. 

 

At outcomes level, the evaluation will refer to the following criteria (provisional) 

 Quality of the educational materials in terms of usefulness, comprehensiveness, clarity  

 Effectiveness of the teachers training and study visits organization  

 Usefulness, clarity, comprehensiveness of the content of the study curriculum and 

LLL programme:including educational material, efficacy of the online environment, 

competence of teachers, etc. 

 Teaching methodologies, ratio of practical information & theory 

 Level of satisfaction of participants  

 Level of participation and active involvement of participants 

 Knowledge acquired by participants  

 

At dissemination level, the evaluation will refer to the following criteria 

 Effectiveness and attractiveness of the web site design    

 Clearness and usefulness of the web site contents 

 Soundness of the texts and languages  

 Links to the main social networks 

 Accessibility of the materials/resources  

 Completeness, usefulness and accurateness of the information provided 

 Multimedia aspects; interactivity 

 Number of people reached through dissemination events 

 Satisfaction of participants. 

 

 
Figure1:Objects and dimensions of the evaluation Photo by Štefan Štefančík on Unsplash 

Internal 
Evaluation 

Partners 

QAC 

• Management 

• Internal communication 

• Process  

• Outcomes quality 

• Dissemination 

• Sustainability 

External  
Evaluation:  

Experts 

Target groups  

• Outcomes quality 

• Dissemination 

• Sustainability  

 

https://unsplash.com/photos/UCZF1sXcejo?utm_source=unsplash&utm_medium=referral&utm_content=creditCopyText
https://unsplash.com/search/photos/teamwork?utm_source=unsplash&utm_medium=referral&utm_content=creditCopyText
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2.3 BUGI performance and impact indicators 

Quantitative Performance indicators, as well as impact indicators, are an integrative part of 

the application form and are provide by the project applicant.  

Evaluation has to make sure that the following indicators are monitored and reached with the 

project life span.  

 

The KEY PERFORMANCE INDICATORS (Point C.7 CBHE indicators Application form) 

Expected number of new/updated courses to be DEVELOPED/ 

ACCREDITED/IMPLEMENTED / DELIVERED :  
10 

Volume (in ECTS) of new/updated courses: 120 

Number of planned (/expected) learners / trainees enrolled (per intake / course 

delivery:  
10 

% of the new curriculum planned to be taught in foreign language of the total of 

new curriculum developed by the project 
25% 

Expected number of partner country "HEIs' students" to be trained 50 

Expected number of partner country "HEIs' academic staff" to be trained 200 

Expected number of partner country "non-HEI individuals" to be trained (priv. 

sector, NGOs, civil servants, etc.) 
200 

 

IMPACT INDICATORS QUANTITATIVE (Point C.7.2 Impact and sustainability indicators 

Application form) 

Impact on individual level  PCs Total 5 countries 

Number of direct beneficiaries in the Partner country(ies) per 

year: academic staff from HEIs 

5 25 

Number of direct beneficiaries in the PCs (/year): 

administrative staff from HEIs 

3 15 

Number of direct beneficiaries in the PCs (/year): HE 

students 

50 250 

Number of direct beneficiaries in the PCs (/year): non HE 

individuals 

200 1000 

 

2.4 The actors involved in internal and external evaluation 

Quality assurance and evaluation activities within the BUGI project will be carried out by 

different actors, according to the purposes and the dimension of the different activities: 

partners (coordinators, WP leaders, all partners, members of the QAC); external experts and 

final users / project beneficiaries (students, entrepreneurs, professors, researchers). 
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Here below the main tasks and activities for each typology of actors involved in each 

dimension of the quality assurance and evaluation are described. 

 

Actors involved in the internal evaluation 

BUGI PARTNERS 

Representatives of all BUGI partners organisations are involved in the quality assurance 

and internal evaluation activities, with different tasks according to their role in the project.  

The project Coordinator UNSAwill be required: 

 To contribute, as co-leader of WP4 QA, to the definition of quality assurance and 

evaluation procedures, tools and mechanisms; 

 To self-evaluate its own performance as coordinator (WP6 leader) by highlighting 

strength and weak points, difficulties and problems it might encounter and identify 

possible solutions; 

 To evaluate the progress of the project against the envisaged indicators and milestone 

and to anticipate / solve problems and delay in cooperation with WP leaders; 

 To read, approve and put into practice the recommendations highlighted in the interim 

evaluation reports by QAC members and WP4 co-leader UNIBO.  
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WP leaders will be required to: 

 To contribute to the definition procedures and tools for quality assurance and 

evaluation of outcomes and results of their respective WP; 

 To self-evaluate their own performance as WP leaders by highlighting strength and 

weak points, difficulties and problems, they might encounter and identify possible 

solutions and lessons learnt; 

 To evaluate the progress of the project against the envisaged indicators and milestone 

and to anticipate / solve problems and delay in cooperation with the coordinator; 

 To read, approve and put into practice the recommendations highlighted for the results 

of their own WPs in the interim evaluation reports by QAC members and WP4 leader 

P6 UNIBO and P1 UNSA. 

 

All partners will be required to: 

 Self-evaluate their own contribution to the progress of the project, active participation 

in transnational meetings and activities, the work carried out and the results achieved 

at national level, at the given stage 

 Evaluate the coordination and management of project and the WPs, the 

communication and the decision-making mechanisms as well as the relevance and 

sustainability of the project results for their own organisations. 

 

Quality Assurance Committee members: 

QAC members (2 from partner and 2 from program HEIs) will be requested to: 

 Establish specific guidelines and performance indicators for evaluation of the progress 

and results of project activities; 

 Collect and analyse interim Quality Assurance and Evaluation reports and the results 

of the internal and external evaluation activities and to provide recommendations for 

further improvement and possible solutions to identified problems; 

 Analyse and evaluate the project deliverables from all WPs and provide short reports 

and recommendations for improvement of quality and usability. 

 

Actors of the external evaluation 

External Expertswill be appointed by the project coordinator in order: 

 To evaluate the adequacy and appropriateness of the core educational deliverables and 

curricula/ programs and teaching tools; 

 To assess the suitability of project’s activities, deliverables and costs outlined in 

project application;  

 To check whether the project activities have been realized according to project plan in 

due course with no delays with a negative impact on the project results and to the 

established quality indicators; 

 To deliver reports providing feedbacks on the outputs and recommendations on 

potential improvements. 

 

Target groups / final beneficiaries (students, trainers, teachers, ...) will be invited: 
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 To assess the quality, the usefulness, the relevance and the usability of the project 

outcomes, activities and results, and especially the teaching materials, curriculum, 

courses offered. 

 To evaluate efficacy of the communication activities and channels used by the project 

(web site navigation, events organisation, etc.). 
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3. OPERATIONAL PLAN 

Methods and sources of information 

In order to ensure a coherent and consistent internal evaluation activity, specific evaluation 

sessions will be embedded in all the project meetings (Annex I). During transnational partners 

meetings, a self-evaluationonline questionnaire about the project progress will circulate to be 

filled in by partners and to report on issues and problems that might arise. The questionnaire 

will be updated according to the different project phases and activities (see Annex II). Short 

interim evaluation reports will be issued by P6 UNIBO (IT), highlighting results of the 

survey, and delivered to the QAC for discussion and approval.  

Yearly evaluation reports will be produced summarizing the results of both internal and 

external evaluation and will be discussed, integrated and approved by QAC.  

Sources of information for the external evaluationwill be mainly: reports from external 

experts evaluation; feedbacks from students and teachers on teaching materials, courses and 

programmes; questionnaires collected from participants to dissemination events (see example 

at Annex V)as well as from users of the web site (see Annexes).  

 

Workplan WP4 

Deliverable Planned Date Deliverydate 

D4.1 Quality performance framework 31-12-2017 March 2018 

D4.2 WPs quality evaluations and QAC functioning 14-10-2020  

Meeting FF1 Apr 2018 May 2018 

Meeting FF2 Oct. 2018 November 2018 

Meeting FF3 Apr. 2019 June 2019 

Meeting FF4 Oct.2019  

Meeting FF5 Apr.  2020  

Meeting FF6 Oct. 2020  

D4.3 Evaluation questionnaires 01-07-2020  

D4.4. Evaluation reports 14-10-2020  

D4.4.1 Evaluation report n.1 Oct. 2018 November 2018 

D4.4.2 Evaluation report n.2 Oct.2019  

D4.4.3 Evaluation report n.3 Oct.  2020  

D4.5.1 External evaluations and costs verification 01-08-2019   

D4.5.2 External evaluations and costs verification 01-10-2020  

D4.6 Evaluation of curriculum and teaching tools 01-05-2020  
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ANNEXES 

 

Annex I: internal evaluation questionnaire PARTNERS MEETINGS 

This questionnaire will be distributed immediately after or during each transnational partners 

meeting to allow evaluation of the meetings in terms of organisation, content, usefulness.   

MEETING n X- Venue and date 

Partner’s name: 

Organisation: 

Please mark with an X the following items about the meeting (number meetings) 

1. ORGANISATIONAL ISSUES Very useful Useful Not useful Do not know 

Booking & pre-event organisation     

Organisation on the day (Agenda)     

Venue facilities     

 

Comments regarding organisational issues: Is there anything you would propose to organise 

in a different way? 

2. CONTENT OF THE EVENT Very useful Useful Not useful Do not know 

Relevance of topics covered     

Usefulness of presentations     

Communication skills of presenters     

Presentation of innovative ideas     

Adapt to meeting contents     

Comments regarding contents: Are there specific issues you would like to deal in the next 

meeting? 

 

3. WERE ALL YOUR QUESTIONS AND QUERIES ABOUT THE PROJECT SOLVED? 

 YES   NO 

If the answer is no, please specify: 
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4. PLEASE RATE THE FOLLOWING TOPICS: 

TOPIC RATING 

Feasibility of project planning 
---- 

unsatisfactory - excellent 

Handling of administrative and financial matters 
---- 

unsatisfactory - excellent 

Project governance (e.g. decision-making, consultation, 

problem-solving) 

---- 

unsatisfactory - excellent 

Accord and shared visions of partners regarding 

ACTIVITYs 

---- 

unsatisfactory - excellent 

Communication flows among partners 
---- 

unsatisfactory - excellent 

Added value of the project compared to similar 

initiatives which you know of/you participate in 

---- 

unsatisfactory - excellent 

 

5. Please explain what are, in your opinion, the strengths and the weaknesses of BUGI, in 

terms of internal processes (e.g. collaboration processes, contribution to project development, 

harmonisation of ideas, involvement of target group, relevance and expertise of involved 

partners, etc.): 

STRENGTHS: 

WEAKNESSES: 

THANKS A LOT! 
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Annex II: internal evaluation questionnaire: PROGRESS OF THE PROJECT 

This questionnaire will be distributed to partners about every 6 months, in order to allow self-

reflection and evaluation. The questionnaires will be treated confidentially by UNIBO as 

WP4 leader and the results merged in the Evaluation report in an anonymous way. 

Instruction for completing the questionnaire: the questionnaire wants to collect feedback from 

the whole team of the partner organisation working in the project and to give occasion to meet 

and discuss about the project implementation. Therefore, we suggest that all persons of the 

partner organisation working in the BUGI projectmeet and fill in the questionnaire all 

together. Suggested procedure: One person readsaloud the questions and the team members 

discuss on what answer to give to each ones, as to best represent the different opinion of the 

individuals. In case of non-homogeneous opinions team members share the different points of 

view until they agree on the score to be given. Relevant discrepancy in individual opinions 

within the team should be described in the free comment section of the questionnaire. 

 

PARTNER ORGANISATION (1 questionnaire per partner organisation) 

Date:  

 

HOW MUCH DO YOU AGREE WITH THE 

FOLLOWING STATEMENTS? 

I 

don’t 

agree 

at all 

I don’t 

agree 

I neither 

agree nor 

disagree 

I agree 
I fully 

agree 

I (we) have a clear understanding of the overall 

project aims and objectives, as well as of the 

expected results 

     

The work plan is feasible 
     

The tasks are well distributed among partners 
     

I (we) know and understand the task and the role 

assigned to my organisation in the different WPs 

and I’m (we’re) working accordingly 

     

Project governance (e.g. decision-making, 

consultation, problem-solving) is smooth and 

transparent 

     

The administrative and financial matters are 

handled efficiently by the coordinator 

     

I (we) have been given clear instructions and 

guidelines on financial and administrative 

management procedures and rules 

     

There is accord and shared visions among  

partners regarding activities and outputs 
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The internal communication flow is fluent and 

regular and I (we) actively contribute to it 

     

I (we) regularly receive updates from WP leaders 

about deadlines and instruction on activities to 

carry out 

     

I (we) can rely on the support of the coordinator 

and WP leader in case of problems 

     

I (we) feel that my work is appreciated by 

partners and by the coordinators 

     

I’m (we’re) satisfied with the quality of the 

outcomes and results achieved so far by the 

project 

     

I (we) think my (our) organisation is actively 

contributing to the progress of the project 

     

 

 

 Did you encounter any problem in the last period? Please describe with clear reference 

to the WP and the tasks concerned. Please also explain how did you solve them or 

how do you plan to solve them 

 

 

 Is there anything you would like to change / improve / be different? Please explain 

with clear reference to the WP concerned. 

 

 

 Other comments (please highlight here if there are discrepancy in the team about any 

answer above). 
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Annex III: internal evaluation questionnaire: WP LEADERS AND COORDINATOR 

SELF -EVALUATION 

This questionnaire will be distributed to WP leaders about every 6 months, in order to allow 

self-reflection and evaluation. The questionnaires will be treated confidentially by UNIBO as 

WP4 leader and the results merged in the Evaluation report in an anonymous way. 

Suggestion for the completion of the questionnaire: the questionnaire is meant to be 

completed by the officially appointed WP leader, if necessary with support by the persons 

who cooperate to the WP development and implementation of the work.  

Only one questionnaire should be filled in per each WP and the answers given should 

represent the opinion agreed by the team members. 

WP: 

LEADING PARTNER ORGANISATION: 

 

Date:  

 

Don’t 

agree 

at all 

Don’t 

agree 

Neither 

agree nor 

disagree 

Agree 
Fully 

agree 

I have a clear idea of what are the expected 

activities and results from this WP 
     

The work plan agreed for this WP is feasible 
     

The results and outcomes expected by this WP 

are feasible 

     

The tasks are well distributed among partners 
     

All partners actively contribute to this WP 
     

All partners have a clear idea of what are the 

expected activities and results of this WP  

     

All partners know what are their respective tasks 

and roles in this WP 

     

All partners regularly communicate with me and 

among each other’s on this WP 

     

All partners usually consult me in case of 

problems and delay 

     

I gave (I’m going to give) partners with clear 

instructions and guidelines on activities, roles, 

tasks and expected results of this WP 
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I regularly send to partners emails and 

communications about approaching deadlines and 

activities, as to help them in planning the work 

     

I regularly ask partners to inform me on the state 

of advancement of the  activities they are carrying 

out within this WP 

     

II feel that my work is appreciated by partners 

and by the coordinator 

     

I’m satisfied with the quality of  outcomes and 

the results achieved so far within this WP 

     

 

 

 Did you encounter any problem in the last period? Please describe with clear reference 

to the WP and the tasks concerned. Please also explain how did you solve them or 

how do you plan to solve them 

 

 

 Is there anything you would like to change / improve / make different? Please explain 

with clear reference to the WP concerned. 

 

 

 Other comments (please highlight here if there are discrepancy in the team about any 

answer above). 
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Annex IV: evaluation questionnaire: QUALITY OF THE STUDY VISIT 

The present questionnaire aims at collecting the points of view of participants’ attending the 

events/study visits organised by the project, on three key evaluation domains: 

 how useful was the study visit/training for acquiring new skills  

 how effective were the training materials and methods  

 how was the event organised, also providing suggestions for improvement 

The information will be treated confidentially. The key outcomes of this evaluation exercise 

will be used as prompts for discussion and reflection in the evaluation session to be held 

during project meetings, and will be summarised and included in the final evaluation report. 

 

 

Participant’s name : _____________________Organisation: _________ 

 

Using the following five-point scale please rate the quality of selected key aspects. 

1 = insufficient; 2 = hardly sufficient; 3 = reasonable; 4 = good; 5 = excellent;  
 

1. USEFULNESS OF TRAINING FOR ACQUIRING NEW SKILLS 

Dimensions A) 

Overall Rating 

B) 

Problems 

Encountered 

C) 

Positive 

Aspects 

D) 

Additional 

Comments 

Correspondence of study 

visit and training with my 

current / future job 

---- 

insufficient - excellent 

   

Correspondence of study 

visit and training with my 

interests 

---- 

insufficient - excellent 

   

Training has met my 

expectations 

---- 

insufficient - excellent 

   

 

Please, use this space if you wish to add further remarks (free text): 

 

 

 
2. EFFECTIVENESS OF TRAINING MATERIALS AND METHODS 

Dimensions A) 

Overall Rating 

B) 

Problems 

Encountered 

C) 

Positive 

Aspects 

D) 

Additional 

Comments 

Quality of the training methodology 

---- 

insufficient - 

excellent 

   

Quality of 

presenter/lecturer/trainer/facilitator(s) 

was/were knowledgeable. 

---- 

insufficient - 

excellent 
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Quality of the materials received 

---- 

insufficient - 

excellent 

   

Adequacy of the duration of 

training/presentations 

---- 

insufficient - 

excellent 

   

 

Please, use this space if you wish to add further remarks (free text): 

 

 

 
3. ORGANISATION OF THE EVENT, SUGGESTIONS FOR IMPROVEMENT 

Dimensions A) 

Overall Rating 

B) 

Problems 

Encountered 

C) 

Positive 

Aspects 

D) 

Additional 

Comments 

The locations were adequate for the 

purpose  

---- 

insufficient - excellent 

   

Equipment / devices used were 

adequate for the purpose 

---- 

insufficient - excellent 

   

What can we organise better next 

time? 

    

 

Please, use this space if you wish to add further remarks (free text): 

 

 

 

 

 

Thank you for your feedback. 
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Annex V: external evaluation questionnaire: DISSEMINATION EVENTS 

This represents an example of questionnaire to adapted to the project and translated in partners 

languages for collecting feedbacks from participants indissemination events organised by the BUGI 

project. Each partner, organising a dissemination event in the frame of the project, should translate and 

print on paper the questionnaire to be distributed to participants. The results should be thencollected 

and summarised by project partners using an ad hoc created Excel file or online questionnaire to be 

provided by P6 UNIBO (IT). 

TITLE OF THE EVENT 

DATE & PLACE 

HOW DO YOU RATE THE FOLLOWING ASPECTS OF THE EVENT 

 
Very 

Poor 
Poor 

Neither 

poor nor 

good 

Good 
Very 

good 

Organisation      

Location / place      

Pace of delivery      

Content      

Methodology      

 

TO WHAT EXTENT DO YOU AGREE WITH THE FOLLONWING STATEMENTS 

 Don’t 

agree at 

all 

Don’t 

agree 

Neither 

agree nor 

disagree 

Agree 
Fully 

agree 

Attending this event worth my time      

The content of the presentations is 

relevant to me 

     

Presentations were interesting and easy 

to follow  

     

The speakers are experts in their fields       

Active involvement of participants has 

been encouraged  

     

I would like to learn more about Urban 

Agriculture  

     

I would like to learn more about 

innovative enterprises, business ideas 

and initiatives in Urban Agriculture 

     

I think that Urban Agriculture can make 

my town more liveable and improve 

quality of life of citizens 

     

I would like to be kept informed about 

the BUGI project activities and results  

     

 

 Would you like to receive BUGI updates and the quarterly newsletter?  If yes, please give us your email 

address 

 Do you have further feedbacks, comments, suggestions?   
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Annex VI: external evaluation questionnaire: PROJECT WEB SITE 

This is an example of questionnaire for collecting feedbacks from web site visitors and users. 

The questionnaire, duly adapted to the project needs and web site characteristics, will be 

available on line in EN and in all project languages and accessible from the BUGI web site, as 

well as through link to be diffused via email.  

 

 

  

Website  
Don’t 

agree 

at all 

Don’t 

agree 

Neither 

agree 

nor 

disagree 

Agree 

Fully 

agree 

The language used is easy to understand and clear*       

The website navigation is easy and smooth*      

The overall design is attractive*      

The information are useful and recently updated*      

The language used is easy to understand and clear*       

Thanks for your feedbacks  
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Annex VII: external evaluation questionnaire: QUALITY OF DELIVERABLES WP 1 

1. Quality of the methodological framework and instruments for WP 1 specified in the survey guide 

(D.1.1) used by WP1 ? 
---- where 1 is and 5 is excellent 

Comments: …. 

2. Does the report (D.1.2) represent a clear and exhaustive description of relevant action plans and 

strategies related to UA? 
---- where 1 is and 5 is excellent 

Comments: …. 

3. How do you evaluate the completeness and pertinence of the knowledge, skills, and competence 

required by employees and farmers identified in the report of working group 1 “Farm models” 

(D.1.3) 
---- where 1 is and 5 is excellent 

Comments: …. 

4. How do you evaluate the completeness and pertinence of the knowledge, skills, and competence 

required by employees and farmers identified in the report of working group 2 “Food supply 

chains”(D.1. 4)? 
---- where 1 is and 5 is excellent 

Comments: …. 

5. How do you evaluate the completeness and pertinence of the knowledge, skills, and competence 

required by employees and farmers identified in the report of working group 3 “Consumer 

preferences” (D.1.5)? 
---- where 1 is and 5 is excellent 

Comments: …. 

6. How do you evaluate the quality and pertinence of the City-adjusted farm strategies and business 

models presented in deliverable D.1.6)? 
---- where 1 is and 5 is excellent 

Comments: …. 

7. How do you evaluate the quality, accuracy, and completeness of the information regarding the 

state of the art of teachers’ knowledge regarding specific topics in UA in deliverable D.1.7? 
---- where 1 is and 5 is excellent 

Comments: …. 
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Annex VIII: external evaluation questionnaire: QUALITY OF DELIVERABLES WP 2 

 Is the common curricula draft (D.2.1) well-structured and does it reflect the objectives and 

priorities of each partner countries’ needs? 

---- where 1 is strongly disagree, 2 disagree, 3 is neither agree or disagree, 4 is agree 

and 5 is strongly agree 
 

Comments: …. 

 Does the Learning projects design guide for teachers (D.2.2) deliver a reliable framework for 

introducing Problem Based Learning and Experiential Learning in the context of specific 

learning projects? 

---- where 1 is strongly disagree, 2 disagree, 3 is neither agree or disagree, 4 is agree 

and 5 is strongly agree 

 
Comments: …. 

 How do you evaluate the quality and usability of the evaluation framework guide for 

students’ skills and competence evaluations. (D.2.3) 

---- where 1 is poor, 2 is fair, 3 is good, 4 is very good and 5 is excellent 
Comments: …. 

 How do you evaluate the quality and reliability (=consistency, completeness and accuracy) of 

the New curriculums and LLL programs (D.2.4)? Do they enable interdisciplinary 

competence based learning using PBL and EL?  How is the mix of distance and blended 

learning? 

---- where 1 is poor, 2 is fair, 3 is good, 4 is very good and 5 is excellent 
Comments: …. 

 How do you evaluate the completeness and usability of the “Module Placement Guide (D.2.5) 

to assess student’s current readiness to access the advanced mode and guarantee a transparent 

registration procedure/administrative work? 

---- where 1 is poor, 2 is fair, 3 is good, 4 is very good and 5 is excellent 
Comments: …. 

 Does the Diploma supplement (D.2.6) provide a standardized description of the nature, level, 

context, content and status of the studies and an accurate description of acquired competencies 

according to the EUROPASS cluster? 
---- where 1 is strongly disagree, 2 disagree, 3 is neither agree or disagree, 4 is agree and 5 is 

strongly agree 
Comments: …. 

 Does the inter-institutional agreement (D2.6) prepared by university partners work on 

common ECTS credits design and transfer system that allows credit mobility? 

---- where 1 is strongly disagree, 2 disagree, 3 is neither agree or disagree, 4 is agree and 5 is 

strongly agree 
Comments: …. 
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Annex IX: evaluation questionnaire: STAFF AND STUDENT SATISFACTION 

CURRICULUM IMPLEMENTATION 

The present questionnaire aims at collecting the points of view of students and teachers who 

participated to the pilot of the BUGI curriculum. 

 

The key evaluation domains are: 

1. Curriculum description and entrance requirements  

2. Curriculum Content  

3. Resources 

4. Evaluation methods 

5. Other 

 

Your feedback will be treated confidentially. The key outcomes of this evaluation exercise will be 

used for improving the curriculum.  

 

Your in-depth feedback is critical to the continued success of BUGI. 

 

 

Participant’s name: _____________________ Organisation: _____________________ 

 

Using the following five-point scale please rate the quality of selected key aspects. 

1 = insufficient; 2 = hardly sufficient; 3 = reasonable; 4 = good; 5 = excellent;  

1. Curriculum Description and Entrance Requirements 

Dimensions A) Overall Rating B) Comments 

Clarity and completeness of the 

programme/curriculum description 

---- 

insufficient - 

excellent 

 

Clarity and completeness of the 

program entrance/admission 

requirements in terms of basic 

knowledge, skills and/or abilities 

required to be successful in the 

program 

---- 

insufficient - 

excellent 

 

Are there any entrance/admission 

requirements which you would 

recommend as necessary? 

B) Comments 

 

Please, use this space if you wish to add further remarks (free text): 
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2. Curriculum Content and Structure 

Dimensions A) Overall Rating 
B) Problems 

Encountered 

C) Positive 

Aspects 

D) 

Additional 

Comments 

Accuracy and completeness 

of the learning objectives 

and pertinence of the related 

competences  

---- 

insufficient - excellent 
   

Adequacy of the timeline 

and duration of the program 

---- 

insufficient - excellent 
   

Relevance of learning 

outcomes (learning activities 

are consistent with UA 

practices?) 

---- 

insufficient - excellent 
   

Quality of the training 

methodology 

---- 

insufficient - excellent 
   

Balance between theory and 

practice 

---- 

insufficient - excellent 
   

Compliance with policy 

requirements in curriculum 

development 

---- 

insufficient - excellent 
   

Compliance with the legal 

requirements of the course 

in subject (if existing) 

---- 

insufficient - excellent 
   

 

Please, use this space if you wish to add further remarks (free text): 

 

 

3. Resources 

Dimensions A) Overall Rating 
B) Problems 

Encountered 

C) Positive 

Aspects 

D) Additional 

Comments 

Adequacy of learning resources (e.g. 

print media, audio - visual materials 

etc..) provided for program delivery 

and active student engagement 

---- 

insufficient - excellent 
   

 

4. Evaluation methods 

Dimensions 
A) 

Overall Rating 

B) 

Problems 

Encountered 

C) 

Positive 

Aspects 

D) 

Additional 

Comments 

Adequacy of methods of evaluation 

and monitoring 

 

---- 

insufficient - excellent 
   

Requirements for successful 

completion 

---- 

insufficient - excellent 
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5. Other 

Dimensions 
A) 

Overall Rating 

B) 

Problems 

Encountered 

C) 

Positive 

Aspects 

D) 

Additional 

Comments 

How did your experience of 

undertaking the BUGI course align 

with your expectations? 

 

---- 

not at all – a little bit 

– quite a bit – a lot 

   

What impact has this course had on 

your UA knowledge, skills or 

practice? 

 

---- 

no chance – not 

much – a little bit – a 

lot 

   

 


