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WP5 Deliverables (11/2018)

WP Name Type Project Due date Es. due date

5.1. Dissemination Strategy Report 31.12.2017 x

5.2.

Project web site and social 
media channels Service 14.10.2020 x

5.3. Green Entrepreneurship Service 14.10.2020 x

5.5. Project promotional materials Product 1.5.2019 1.5.2019

5.6. Scientific contributions Service 15.7.2018 ?

5.7. Info days Event 15.9.2018 15.9.2018
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Dissemination Strategy
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Document location:
http://bugi.unsa.ba/mdocuments-library/?mdocs-cat=mdocs-cat-41&mdocs-att=Documents



Project web site and social media channels
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Project promotional materials 
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Production, printing and publishing of diverse promotional material (flyers, leaflets, brochures, ect), Bosnia version       
Production, printing and publishing of diverse promotional material (flyers, leaflets, brochures, ect), Montenegro version 
Production, printing and publishing of diverse promotional material (flyers, leaflets, brochures, ect), Kosovo version 
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• Green Entrepreneurship
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Recommendations
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• Increase in number of informative mails, number 
of meetings, events and media coverage.

• Publish BUGI project website and Facebook page 
links when ever possible.

• Increase in number of news, photos, videos, etc, 
generated and published.

• Timely planning WP activities according to the 
Project with the respect to country/partner 
circumstances.


