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Deliverable 2.1 – Curriculum 
Draft 

ONGOING:  

1) We need curriculum draft from Kosovo to finalize 
the draft version of D2.1 

2) In two weeks from when we will receive 
curriculum from Kosovo we will circulate the 
Deliverable file 

 

DEADLINE: was set on the 31 October 2018 

When are we going to receive your revised version? 

 

Feedback: Kosovo will send the report by 7 
November 



Deliverable 2.2 – Learning 
project design guide for 
teachers 

ONGOING: development of the Deliverable and after we 
receive missing PBL from partners we will circulate the draft 
version within 30 days. When do you think you will send it to 
us?  

DEADLINE: was set at the end of June 2018! 

New deadline? 

 

Feedback:    UCD and UniPeja will provide the report by 16 
November 

PBL received PBL missing 

UNSA 3 - 

UNMO 1 (1) 

UCD - 2 

UNIPRIST 2 - 

UNIPEJA - 2 



Deliverable 2.3 - Skills and 
competence evaluation 
guide  

• We will work on this deliverable after completing the first two 

 

DEADLINE: was set on June 2018 

New Deadline? 

 

Partners agree that the new deadline is 20 January 2019, if 
previously deadline are respected 

“It will define and describe a competence inventory and link it to the skills. Reference 

systems will be developed for learning outcomes and the level of competence in 

accordance to the modules. 

The framework will establish methodology used to evaluate, describe and document 

skills and competences for the specific learning projects. 

Together with self-evaluation report, teachers report will be documented in students’ 

electronic index. Those indicators will be used to monitor progress as well as to create 

description of competence in student Diploma Supplement”. 



Deliverable 2.4 – Master 
study and LLL program 
elaborate  

• Western Balkan partners have to develop the 
study material 

 

DEADLINE: was set on May 1st, 2019 

Is it feasible??? 

 

Partners agree that a first draft can be issued on 
1 March (first semester), to be approved on 1 
May, and a second step on 1 August (second 
semester) to be approved by 1 October.  



Deliverable 2.5 – Module 
Placement Guide 

“Module Placement Guide will be developed to assess 
student’s current readiness to register for advance mode 
courses within the modules. WP will discuss and propose 
2 design principles; tests and bachelor syllabi (??)”.  

To be discussed 

 

This Deliverable will be written in the Consortium partner 
countries languages. The WP co-leader (University of Peja) 
can take care of this. 

DEADLINE: was set on August 1st, 2018  new deadline? 

 

Feedback: The new deadline is 1 January 2019 

 

 



Deliverable 2.6 – Diploma 
Supplement 

• We need curriculum draft to work on it 

 

Feedback: Partners agree that we are talking about 
transversal skills and abilities (according to the 
European Qualification Framework) that are 
necessary to complement the technical and scientific 
competences acquired through the BUGI curriculum. 

Deadline: 15 December UniBO sends the format to 
be filled in by all the partners by 31 January 2019.  



• Deadline  from Balkan partners 

 

 

Feedback:  15 December draft ready, to be revised 
by 31 January 2019.  

Deliverable 2.7 – Multilateral 
inter-institutional 
agreements 


