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| Dellverable 2.1 — Curriculum

A/

ONGOING:

1) We need curriculum draft from Kosovo to finalize
the draft version of D2.1

2) In two weeks from when we will receive
curriculum from Kosovo we will circulate the
Deliverable file

DEADLINE: was set on the 31 October 2018
When are we going to receive your revised version?

Feedback: Kosovo will send the report by 7
November i
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T pcliveiavltc £.£2 = Lcalllllly
i 7 project design guide for

_ PBL received PBL missing

UNSA 3

UNMO 1 (1)
UCbh = 2
UNIPRIST 2

UNIPEJA - 2

ONGOING: development of the Deliverable and after we
receive missing PBL from partners we will circulate the draft
version within 30 days. When do you think you will send it to
us?

DEADLINE: was set at the end of June 2018!
New deadline?
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7. Vel adlltc £.9 - OKlllo Allu
L

“It will define and describe a competence inventory and link it to the skills. Reference
systems will be developed for learning outcomes and the level of competence in
accordance to the modules.

The framework will establish methodology used to evaluate, describe and document

skills and competences for the specific learning projects.
Together with self-evaluation report, teachers report will be documented in students’
electronic index. Those indicators will be used to monitor progress as well as to create

« We will work on this deliverable after completing the first two

DEADLINE: was set on June 2018
New Deadline?

Partners agree that the new deadline is 20 January 2019, if
previously deadline are respected o
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Lclivel allc £.4 — IVidaos LTI
study and LLL program

« Western Balkan partners have to develop the
study material

DEADLINE: was set on May 15, 2019
Is it feasible???

Partners agree that a first draft can be issued on
1 March (first semester), to be approved on 1
May, and a second step on 1 August (second
semester) to be approved by 1 October.
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\\ Deliverable 2.5 — Module
el Placement Guide

“Module Placement Guide will be developed to assess
student’s current readiness to register for advance mode
courses within the modules. WP will discuss and propose
2 design principles; tests and bachelor syllabi (??)”.

To be discussed

This Deliverable will be written in the Consortium partner

countries languages. The WP co-leader (University of Peja)
can take care of this.

DEADLINE: was set on August 1st, 2018 - new deadline?

Feedback: The new deadline is 1 January 2019
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> Dellverable 2.6 — Diploma
waSupplement

 We need curriculum draft to work on it

Feedback: Partners agree that we are talking about
transversal skills and abilities (according to the
European Qualification Framework) that are
necessary to complement the technical and scientific
competences acquired through the BUGI curriculum.

Deadline: 15 December UniBO sends the format to
be filled in by all the partners by 31 January 2019.
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L/cliveiavic 4./ = 1viditilliawlci al
Inter-institutional

« Deadline from Balkan partners

Feedback: 15 December draft ready, to be revised
by 31 January 20109.
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