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Deliverable 2.1 – Curriculum Draft

ONGOING: 

1) We need curriculum draft from Kosovo to finalize the 
draft version of D2.1

2) In two weeks from when we will receive curriculum 
from Kosovo we will circulate the Deliverable file

DEADLINE: was set on the 31 October 2018

When are we going to receive your revised version?

Feedback: Kosovo will send the report by 7 November



Deliverable 2.2 – Learning project 
design guide for teachers

ONGOING: development of the Deliverable and after we receive 
missing PBL from partners we will circulate the draft version within 30 
days. When do you think you will send it to us? 

DEADLINE: was set at the end of June 2018!

New deadline?

Feedback:    UCD and UniPeja will provide the report by 16 November

PBL received PBL missing

UNSA 3 -

UNMO 1 (1)

UDG - 2

UNIPRIST 2 -

UNIPEJA - 2



Deliverable 2.3 - Skills and 
competence evaluation guide 

• We will work on this deliverable after completing the first two

DEADLINE: was set on June 2018

New Deadline?

Partners agree that the new deadline is 20 January 2019, if previously 
deadline are respected

“It will define and describe a competence inventory and link it to the skills. Reference systems will 
be developed for learning outcomes and the level of competence in accordance to the modules.
The framework will establish methodology used to evaluate, describe and document skills and 
competences for the specific learning projects.
Together with self-evaluation report, teachers report will be documented in students’ electronic 
index. Those indicators will be used to monitor progress as well as to create description of 
competence in student Diploma Supplement”.



Deliverable 2.4 – Master study and 
LLL program elaborate 

• Western Balkan partners have to develop the study 
material

DEADLINE: was set on May 1st, 2019

Is it feasible???

Partners agree that a first draft can be issued on 1 
March (first semester), to be approved on 1 May, and 
a second step on 1 August (second semester) to be 
approved by 1 October. 



Deliverable 2.5 – Module 
Placement Guide

“Module Placement Guide will be developed to assess student’s 
current readiness to register for advance mode courses within the 
modules. WP will discuss and propose 2 design principles; tests and 
bachelor syllabi (??)”.

To be discussed

This Deliverable will be written in the Consortium partner countries 
languages. The WP co-leader (University of Peja) can take care of 
this.

DEADLINE: was set on August 1st, 2018 → new deadline?

Feedback: The new deadline is 1 January 2019



Deliverable 2.6 – Diploma 
Supplement

• We need curriculum draft to work on it

Feedback: Partners agree that we are talking about 
transversal skills and abilities (according to the 
European Qualification Framework) that are 
necessary to complement the technical and scientific 
competences acquired through the BUGI curriculum.

Deadline: 15 December UniBO sends the format to 
be filled in by all the partners by 31 January 2019. 



• Deadline  from Balkan partners

Feedback: 15 December draft ready, to be revised 
by 31 January 2019. 

Deliverable 2.7 – Multilateral inter-
institutional agreements
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Deliverable 2.1 – Curriculum Draft

ONGOING: 

1) curriculum draft from Kosovo finalized

2) Finale version of D2.1 realised



Deliverable 2.2 – Learning project 
design guide for teachers

developed Deliverable 2.2. 

PBL received PBL missing

UNSA 3 -

UNMO 1 0

UDG 2 0

UNIPRIST 2 0

UNIPEJA 2 0



Deliverable 2.3 - Skills and 
competence evaluation guide 

• Deliverable 2.3. finished

“It was define and describe a competence inventory and link it to the skills. Reference systems was
developed for learning outcomes and the level of competence in accordance to the modules.
The framework established methodology used to evaluate, describe and document skills and 
competences for the specific learning projects.
Together with self-evaluation report, teachers report it was documented in students’ electronic 
index. Those indicators will be used to monitor progress as well as to create description of 
competence in student Diploma Supplement”.



Deliverable 2.4 – Master study and 
LLL program elaborate 

• Deliverable 2.4. Master programe elaborate were 
finished

• Western Balkan partners have to develop the study 
material and Elaborate for LLL programs



Deliverable 2.5 – Module 
Placement Guide

“Module Placement Guide was developed to assess student’s 
current readiness to register for advance mode courses within 
the modules. WP will discuss and propose 2 design principles; 
tests and bachelor syllabi ”.

This Deliverable 2.5. finished



Deliverable 2.6 – Diploma 
Supplement

• Deliverable 2.6 – Diploma Supplement finished 



• Deliverable 2.7 – Multilateral inter-institutional 
agreements finished

Deliverable 2.7 – Multilateral inter-
institutional agreements



WP2 activities 
complited

Giuseppina Pennisi

Berlin, 06.09.2021



✓WP2 Developmennt 
Deliverables

✓Deliverable 2.1 – Curriculum Draft
✓Deliverable 2.2 – Learning project design guide for 

teachers
✓Deliverable 2.3 - Skills and competence evaluation 

guide
✓ Deliverable 2.4 – Master study and LLL program 

elaborate 
✓Deliverable 2.5 – Module Placement Guide
✓Deliverable 2.6 – Diploma Supplement
✓Deliverable 2.7 – Multilateral inter-institutional 

agreements


