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WP3: DEVELOPMENT (P8, P3)

 Task 3.1: teaching staff assessment (UNISA will send us  a draft): 1.6.18 – DELAYED? 

 Task 3.2: study visit: Bologna (implemented), Ljubljana (18-22.6. 18), Germany (17.-

21.7. 2018),  Venice (15-17.10.2018) –ALL IMPLEMENTED

 Task 3.3: competence based learning workshop in Sarajevo (P1) (1.3.19)

 Task 3.4: distance learning and  manual (P1) (1.3.19)

 Task 3.5: development of teaching/training tools (draft by partner P6) (1.7.19)

 Task 3.6: purchase and installation of equipment (in implementation by P1-5) (1.9.19)

 Task 3.7: curriculum accreditation (will be implemented by P1-5) (14.10.20)

 Task 3.8: curriculum implementation (will be implemented by P1-5) (14.10.20)
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WP3: Task 3.2: study visit BOLOGNA 

21.- 23.5.2018

• Different presentations and lessons

• 4 visited UA locations / examples: F.I.C.O (a training 

ground for a sensorial and educational experience about food and its 

biodiversity) ; SCUDERIA; Le SERRE (regenerated abandoned 

public place); URBAN GREEN TRAIN (social cooperative that 

offers therapeutic and rehabilitative programs )
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WP3: Task 3.2: study workshop LJUBLJANA 

19.- 21.6.2018

• 29 participants

• Different presentations and lessons

• 7 visited UA locations / examples: TRNULJA (organic country 

estate) ; farm LAVRINC (blueberry farm); NJIV’Ca (micro urban farm); 

BRINJEVKA (social and ecological farm); RENČELJ (production of 

cosmetics from lavender and other lavender products); LIVADALAB
(Multifunctional urban green area); KRAKOVO GARDENS (allotment 

gardens)
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WP3: Task 3.2: study workshop LJUBLJANA 

19.- 21.6.2018
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WP3: Task 3.2: study visit RUHR 
METROPOLITAN AREA 

18.- 20.7.2018

• 21 participants

• Different presentations and lessons

• 7 visited UA locations / examples: WERKHOF
(certified organic horticultural farm); SCHULTE-TIGGES (Community-

Supported Agriculture); SWUAS (aquaponics system); HUBERTUS 

BUDDE and EMSCHER LANDSCAPES PARK (Co-production, 

diversification, and urban planning) 
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WP3: Task 3.2: study visit VENICE

15.- 17.10.2018
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• 28 participants

• Different presentations and lessons

• 8 visited UA locations / examples: HOUSE OF FEMALE 
IMPRISONMENT; THERAPEUTIC GARDEN; GARDEN OF THE 
PALAZZO RIZZO PATAROL; LAGUNA FIORITA ONLUS (a social 
cooperative that deals with the employment of disadvantaged and disabled 

people); L’ORTO DEL CAMPANILE CARMINI; HONEY OF THE 
DOGE SANT'ERASMO; SAPORI DI SANT’ERASMO (agriculture of 

small gardens); LE VIGNE RITROVATE (recover abandoned vineyards, 

establish relationships and diffr. collaborations )



WP3: DEVELOPMENT (P8, P3)
 Task 3.1: teaching staff assessment, Finished (Final Report 01.03.2019)

 Task 3.2: study visit: Pordenone (implemented), Berlin (implemented), 

 Task 3.3: competence based learning workshop in Sarajevo (implemented, final report 
02.09.2019)

 Task 3.3 :EL in competence based learning workshop in Podgorica (implemented, final report 
01.11.2019)

 Task 3.4: distance learning and  manual (developed, 2019)

 Task 3.5: development of teaching/training tools (draft by partner P6) (1.7.19)-posponed

 Task 3.6: purchase and installation of equipment (in implementation by P1-5) (1.9.19)-
posponed

 Task 3.7: curriculum accreditation (implemented UNSA and UNMO, UDG and UP will be 
implemented) (14.10.20)

 Task 3.8: curriculum implementation (implemented UNSA and UNMO, UDG and UP will 
be implemented) (14.10.20)
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WP3: Task 3.2: study visit PORDENONE21.

12.-15.02.2019

• The aim of the study visit and training was to equip teaching staff from partner HEIs 
(University Dzemal Bijedic of Mostar, University of Donja Gorica, University of Haxhi Zeka, 
University of Prishtina, University Sarajevo) with first-hand experience in UA in Italy and in 
several realities of Europe, with the purpose to facilitate knowledge transfer and good 
practice of UA to support BUGI Project curriculum implementation. Participation at Novel 
Farm, meetings with other exhibitors 

• During the study visit and training the participants learnt about: 

• - the state-of the art of agritech and vertical farming in Italy 

• - the Potential of hydro- and aeroponics systems 

• - the automation process in sustainable soilless agriculture 

• - Aquaponics’ circular economy 

• - Food security in UA 

• 12 Participant from WB countries and 2 participant from UNIBO
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WP3: Task 3.2: study visit Berlin

29.- 31.10.2019

• 25 participants

• Different presentations and lessons

• 7 visited UA locations / examples: Aquaponics & 
Microalgae (farm sistem) ; farm LAVRINC (blueberry farm); NJIV’Ca
(micro urban farm); Food Council Berlin & Prinzessinnengarten
(social and ecological farm); Himmelbeet (community garden)
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WP3: Task 3.2: study workshop Berlin

29.- 31.10.2019
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WP3: DEVELOPMENT (P8, P3)

 Task 3.2: study visit: Ljubljana/Maribor (implemented, september 2021), 

 Task 3.5: development of teaching/training tools (finished, 06.09.2021)

 Task 3.6: purchase and installation of equipment (finished, end of )

 Task 3.7: curriculum accreditation (implemented be all WB partners, sommer 2020)

 Task 3.8: curriculum implementation (implemented by all WB partners,14.10.2021)
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WP3: Task 3.2: study visit LJUBLJANA/Maribor
06.-09.2021.

• 19 participants

• Different presentations and lessons

• 4 visited UA locations / examples
• Ocean Orchids d.o.o.- orchid production 

• Podjetje Cornus d.o.o. – production of vegetable seedlings 

• Kmetija odprtih vrat Pavalec S&S – open door farm 

• Ekološka kmetija in izobraževanje "Zlate Misli", 
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