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Dellverable 2.1 — Curriculum Draft

ONGOING:

1) We need curriculum draft from Kosovo to finalize the
draft version of D2.1

2) In two weeks from when we will receive curriculum
from Kosovo we will circulate the Deliverable file

DEADLINE: was set on the 31 October 2018
When are we going to receive your revised version?

Feedback: Kosovo will send the report by 7 November
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Deliverable 2.2 — Learning project

s+ design guide for teachers
| |PBLreceived _ |PBLmissing

UNSA 3

UNMO 1 (1)
UDG - 2
UNIPRIST 2

UNIPEJA - 2

ONGOING: development of the Deliverable and after we receive
missing PBL from partners we will circulate the draft version within 30
days. When do you think you will send it to us?

DEADLINE: was set at the end of June 2018
New deadline?

Feedback: UCD and UniPeja will provide the report by 16 Novenbg4s
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“It will define and describe a competence inventory and link it to the skills. Reference systems will

be developed for learning outcomes and the level of competence in accordance to the modules.
The framework will establish methodology used to evaluate, describe and document skills and
competences for the specific learning projects.

Together with self-evaluation report, teachers report will be documented in students’ electronic
index. Those indicators will be used to monitor progress as well as to create description of
competence in student Diploma Supplement”.

* We will work on this deliverable after completing the first two

DEADLINE: was set on June 2018
New Deadline?

Partners agree that the new deadline is 20 January 2019, if previously |
deadline are respected %95
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Deliverable 2.4 — Master study and
9 LLL program elaborate

* Western Balkan partners have to develop the study
material

DEADLINE: was set on May 15, 2019
s it feasible???

Partners agree that a first draft can be issued on 1
March (first semester), to be approved on 1 May, and
a second step on 1 August (second semester) to be
approved by 1 October.
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“Module Placement Guide will be developed to assess student’s
current readiness to register for advance mode courses within the

modules. WP will discuss and propose 2 design principles; tests and
bachelor syllabi (??)”.

To be discussed

This Deliverable will be written in the Consortium partner countries

languages. The WP co-leader (University of Peja) can take care of
this.

DEADLINE: was set on August 1%, 2018 > new deadline?

Feedback: The new deadlineis 1 January 2019
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Deliverable 2.6 — Diploma
w5Supplement

s hup

 \We need curriculum draft to work on it

Feedback: Partners agree that we are talking about
transversal skills and abilities (according to the
European Qualification Framework) that are
necessary to complement the technical and scientific
competences acquired through the BUGI curriculum.

Deadline: 15 December UniBO sends the format to
be filled in by all the partners by 31 January 2019.
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Deliverable 2.7 — Multilateral inter-
institutional agreements

e Deadline from Balkan partners

Feedback: 15 December draft ready, to be revised
by 31 January 20109.
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Dellverable 2.1 — Curriculum Draft

ONGOING:
1) curriculum draft from Kosovo finalized

2) Finale version of D2.1 realised
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Deliverable 2.2 — Learning project

< design guide for teachers
. |PBLreceived |PBLmissing

UNSA 3

UNMO 1 0
UDG 2 0
UNIPRIST 2 0
UNIPEJA 2 0

developed Deliverable 2.2.
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Deliverable 2.3 - Skills and
5 competence evaluation guide

“It was define and describe a competence inventory and link it to the skills. Reference systems was
developed for learning outcomes and the level of competence in accordance to the modules.

The framework established methodology used to evaluate, describe and document skills and
competences for the specific learning projects.

Together with self-evaluation report, teachers report it was documented in students’ electronic
index. Those indicators will be used to monitor progress as well as to create description of

competence in student Diploma Supplement”.

e Deliverable 2.3. finished
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\ Deliverable 2.4 — Master study and
45 LLL program elaborate

* Deliverable 2.4. Master programe elaborate were
finished

* Western Balkan partners have to develop the study
material and Elaborate for LLL programs
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“Module Placement Guide was developed to assess student’s

current readiness to register for advance mode courses within

the modules. WP will discuss and propose 2 design principles;
tests and bachelor syllabi ”

This Deliverable 2.5. finished
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2 Deliverable 2.6 — Diploma
'+ 5Supplement
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* Deliverable 2.6 — Diploma Supplement finished
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Deliverable 2.7 — Multilateral inter-
institutional agreements

 Deliverable 2.7 — Multilateral inter-institutional
agreements finished
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WP2 activities
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Giuseppina Pennisi
Berlin, 06.09.2021

AL &
= U

— Ty o] [

7apoa

ﬁesEU E—A‘é

ALMA MATER STUDIORUM =~ UNIVERSITA DI BOLOGNA I



2 v WP2 Developmennt

v'Deliverable 2.1 — Curriculum Draft
v'Deliverable 2.2 — Learning project design guide for

teachers

v'Deliverable 2.3 - Skills and competence evaluation
guide

v’ Deliverable 2.4 — Master study and LLL program
elaborate

v'Deliverable 2.5 — Module Placement Guide
v'Deliverable 2.6 — Diploma Supplement

v'Deliverable 2.7 — Multilateral inter-institutional
agreements
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