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General Overview

The evaluation done by the WP coordinators confirmed that there
are some partners who are not fully respecting deadlines and do
not participate regularly to all the processes of the project.
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Comments
N

Communication is a big problem, must be improved.
Some WB partners do not respect deadlines, replies are missing.



Overall Evaluation on 1 Nov 2019
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thanks for your attention



